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EPA Region S Records Ctr.

PROQB188 POLBEP 272839

DATE: 1/10/92

FROM; STAVBOS EMMANQDIL, OSC, EERB, RESPONSE SECTION II

TO: N. NIEDERGANQ, OSF, (EPA 9536), FAX 312-886-9096
B. BOWDEN, EERB, (EPA 9538), FAX 312-353-9176
D. BRDCE, EERB, (EPA 9538), FAX 312-353-9176
M. FARYAN» ORC (EPA 9538), 312-886-7160
D. O'RIODAN, OPA (EPA 9538) 312-353-1155
T. JOHNSON, (EPA 5511), FAX 202-755-2155
D. KLOPKE, IEPA FAX 708-531-5930
J. CONNOLLY, SCHADMBURG FIRE DEPARTMENT, FAX 708-980-44,79

SUBJECT: AUTOMATIC INDUSTRIAL PLATING SITE, SCHAUMBURG, COOK
COUNTY, ILLINOIS

POLREP: POLREP 2

SITE NO: PV
D.O. NO: 7640-05-208
RESPONSE AUTHORITY: CERCLA
NPL STATUS: NON-NPL
START DATE: 12/26/91

1. SITE ACTIVITIES

A. Removal activities at Automatic Industrial Platin* were
initiated on 12/26/91.

B. Site mobilization commenced on 12/26/91. On-site activities
started on 12/27/91 and continues on through today. Work
accomplished includes:

01/03/92 Plywood was placed on the exterior surfaces of the
building to oover contaminated bricks. Electric
contractor hired to provide electrical power for
light and heat. Contaminated debris was placed in
a Hazardous waste roll-off.

01/04/92 Container samples wao continued, debris placed in
the Hazardous Waste roll-off and preliminary
compatibility data was organized.

01/06/92 Compatibility data wan logged into computer,
plywood placed on building, Hazardous Waste roll-
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off was filled and another one ordered, Contwiner
found above lab area were staged and sampled.

01/07/92 Electric work completed, van body in parking lot
searched no new drums present, second Hazardous
Waote roll-off on site, drum sampling completed.

01/08/92 Debris placed in Hazardous Waste roll-off, air
compressor for pumping vats, solids from small poly
vats transferred to drums, Visqueen hung to divert
rain water into drums to prevent spread of
contamination.

Ca/Oa/yi! I>*bri« placed in H««ardoua Haste roll-off, pumped
liquids from small vats, progress meeting with
Village of Schaumburg held, removed rain water from
building, filled second Hazardous Haste roll-off.

3. FUTURE PLANS

A. Complete compatibility testing and compositing. Send
composite samples out for laboratory analysis and disposal
acceptance. A schedule for transportation and disposal of the
wastes will be determined at a later date.

B. Continue decontamination of vats, and containers. Also
decontaminate building using high pressure spray washers. Collect
wastewater and ship out for disposal.

C. Following disposal acceptance, bulk compatible wastes groups
by pumping vats, drums, tanks, and other containers.

I), florape visibly contaminated soil outside the building and
remove and replace contaminated parts of the building, demolish the
building.

4. COST INFORMATION (through January 6, 1992)
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TOTAL 124,000.00 066,483.87


